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Meeting Minutes Transmittal

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

January 13, 1999
9:30 a.m. to 10:30 a.m.

The undersigned indicate by their signatures that these meetings minutes
relect the actual occurrences of the above dated Unit Managers Meeting.

kLW &Z________ Date: ?9,

David W. Te leto Project Manager, RL

'71 Date:
A. B. d, Project Manager, Washington State Department of Ecology

300 Area BWHC Facility Transition General Topics PMM, BWHC Concurrence

&z-s sDate: /o /q
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment
Attachment
Attachment
Attachment
Attachment
Attachment
Attachment

Agenda
Summary of Discussion and Commitments/Agreements
Attendance List
Ecology 300 Area Project Management/Phone List
PATH FORWARD
327 Legacy Waste Bucket Verification Plan for FY1999
Letter G. H. Sanders, RL to M. A. Wilson, Ecology, and
D. Sherwood, EPA.
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Attachment 1

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

January 13, 1999
9:30 a.m. to 10:30 a.m.

Agenda

1. Introduction(s)

a. Ecology interfaces / clarification

2. Previous Meeting Minutes

3. 303-K status

4. Action item review

a. Silver list issues closeout status, 324/327

11.8 324 Building, Na-contaminated shielded glovebox (SCW)

16.3.8324 Building, tanks secondary containment and leak detection

16.3.11 327 Building, RLWS secondary containment and leak detection

5. Other topics/discussions

a. 327 TRU Special-Case Waste (SCW) one-gallon containers status
- drum packaging status sheet
- verification plan update
- additional containers

b. Cesium chloride status, TPA M-92-04 (Complete transfer of all 300
Area Cs/Sr to WESF and /or approved storage location, December 1998)

c. RCRA / CERCLA integration activities status, upcoming WIDS sites
walkdowns

d. 324 / 327 / 340 Facility RLWS isolation activities status

e. 327 RLWS pipe water, summary / status

f. 327 fire system water pipe break 12/26/98, summary / status

g. Waste designation white paper status

h. Facility familiarization tours for Ecology points-of-contact

i. Other Topics

6. Schedule next meeting



Attachment 2

300 Area BWHC Facility Transition General Topics
Project Manager's Meeting
Federal Building/Room 269

Richland, Washington

January 13, 1999
2:00 p.m. to 2:45 p.m.

1. Ecology Interfaces/Clarification and Introductions

A. Stone (Ecology) opened the meeting by discussing Ecology's management
structure for 300 Area projects (Attachment 4). A list was also presented
with Ecology staff, job duties, phone numbers and electronic mail addresses
(Attachment 4). A. Stone is the project manager, and he emphasized that
questions regarding the individual units should be initially directed to
him.

Brief introductions were given by each attendee at the meeting.

2. Previous Meeting Minutes

The 300 BWHC PMM minutes from November 5, 1998 were signed.

3. 303-K Status

The 303-K PMM minutes from October 8, 1998 and November 5, 1998 were
signed. A. Stone agreed to schedule a meeting this month for a 303-K
presentation prepared by RL.

4. Action Item Review

A. Stone agreed to a workshop sometime in early February 1999 to discuss
the final disposition of the remaining Silver list issues.

a. Silver list issues close-out status, 324/327

The three remaining Silver list items are vein revised by BWHC as
follows:

11.8 324 Building; Na-contaminated shielded glovebox (SCW):
The approach will be to clean out the glovebox, and that any residual
materials will be analyzed to support dispositioning. Since the
glovebox has been partially cleaned out before, the sampling of residual
material is anticipated to effectively clean out the glovebox.

16.3.8. 324 Building; tanks secondary containment and leak detection:
The 324 tanks and the RLWS system issues have undergone significant
changes to reflect the system being out of service and the cognizant
engineer is currently reviewing the write-ups.

16:3.11. 327 Building, RLWS secondary containment and leak detection:
This issue is very similar to the 324 Building and has undergone similar
changes.



5. Other Topics/Discussions

a. 327 TRU Special-Case Waste (SCW) one-gallon containers (waste
buckets) status.

- drum packaging status sheet
- verification plan update

D. Templeton (RL) provided copies of the Path Forward (Attachment 5)
and the 327 Legacy Waste Bucket Verification Plan for FY 1999
(Attachment 6) to support discussion of this topic. The RL
commitment for FY 1999 is to ship out 20 shielded drums containing
between three and four buckets of SCW each.

- additional containers

D. Templeton discussed that in 327 there are two interconnected
cells, the lower of which was packed full of waste buckets. Until
many of the buckets were removed, it was not possible to verify what
was in the lower cell. Last week while moving buckets from the lower
cell to the top cell, 35 additional buckets were found that had not
been previously identified, i.e., they did not have inventory sheets.
This was cause for an occurrence report and an immediate notification
report.

A. Stone questioned how the additional buckets would affect cost,
planning, or the final cleanup schedule. D. Templeton responded that
because the plan (FY 1999) is to do a certain number of containers,
the program would not progress as far as planned, and that next
year's funding would determine what additional activities can be
performed.

D. Rasmussen (BWHC) elaborated that if the contents are similar to
last year's, cost, planning, and the final cleanup schedule should
not be greatly affected.

b. Cesium chloride status, TPA M-92-04 (Complete transfer of all 300
Area Cs/Sr to WESF and/or approved storage location, December 1998)

A copy of the letter of notification to the EPA regarding completion
of TPA Milestone M-92-04 was distributed (Attachment 7).

c. RCRA/CERCLA integration activities status, upcoming WIDS sites
walkdowns

E. Mattlin (RL) summarized that there are a lot of waste sites on the
WIDS data base being looked at through a phased approach, and a
number of them have gone through internal facility and Bechtel
Hanford Inc. (BHI) walkdown with RL involvement. EPA walkdowns are
close to being scheduled at some of the waste sites, and Ecology
requested to be kept informed.

A. Stone stated that Ecology will need to know what the regulator
involvement is or what the RL recommendation is for RCRA WIDS sites.
He was not certain that Ecology will be able to participate in most
of the walkdowns; therefore, a list of the RCRA sites was requested
so that Ecology might consider random walkdowns at their discretion.

In lieu of a list of RCRA sites, it was agreed by RL and Ecology to
schedule an informal meeting to learn more about the WIDS, the walk-
down process, the number of applicable waste sites, etc.



d. 324/327/340 Facility RLWS isolation activities status

D. Rasmussen summarized that when the system in 327 was isolated in
September 1998, the intent was for the RLWS liquids that normally go
to the 340 Facility to be diverted to the 307 Basin 4 via the
Retention Process Sewer (RPS). However, based on accident scenarios
and the safety basis at that time, BWHC, RL, and WMH agreed that 307
Basin couldn't necessarily handle an extreme accident situation, but
that 327 could. Therefore, an engineering change completed prior to
December 26, 1998 isolated the diverter valve at 327 to prevent
liquid from entering the 340 facility RLWS pipe. Additionally,
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M. Deleon (PIRQ) discussed some long-t rm engineering activities
dealing with waste water handling systems that need to be considered
at the buildings to provide long-term solutions in the event of a
flood. M. Deleon stated that BWHC has provided several scenarios to
address long-term concerns, and Fluor Daniel Hanford has directed
them to perform an engineering study. The engineering study is to
focus on adding some tanks to the 324/327 Facilities and also the
possibility of using a portable ionization system to prevent
unplanned discharges to the 307 Basin. A Baseline Change Request to
perform the study has been requested by the end of this month and the
study is to be completed within 45 days. - 14

e. 327 RLWS pipe water, summary/status 3//1

-r..z z.. .hu .. "- g s .-.. k _o-.... J urrently there s
no method of draining the water out of the ... U -- ..
because where the water used to go has been isolated by 340 facility.
A phased approached will be needed to completely empty the pipe.

The source of the water in the pipe hasn't been pinpointed and
engineers are focusing on an engineering change to install a hot tap
in the pipe. The Engineering Change Notice (ECN) design has been
approved and signed off. The first steps are to remove lead
shielding from the pipe and verify the ECN is accurate in terms of
configuration, then the hot tap can be installed. From the hot tap,
the liquid will be drained into a drum.

A. Stone questioned if the source of the liquid is unknown, how is it
known that the liquid input has ceased or if this will be a
continuous effort. A. Stone asked to be informed where the material
is originating from, what is being done to stop input, and when the
line was to be drained.

D. Rasmussen responded the RLWS system still connects with a number
of drains in the facility and it is a complex plumbing system.
D. Rasmussen took an action item to provide A. Stone the information
he requested.

f. 327 fire system water pipe break 12/26/98, summary/status

After a lengthy discussion regarding the 327 fire system water pipe
break on 12/26/98, the parties agreed to an action item to provide
the critique of the occurrence which will effectively summarize and
status this topic.

g. Waste designation white paper status

D. Rasmussen stated that substantial detail needs to be added to the



white paper based on comments from several facility personnel. It
was agreed by the parties that after the paper is completed, a
separate meeting will be convened to discuss it.

h. Facility familiarization tours for Ecology points-of-contact

D. Templeton suggested that the tours be scheduled after the informal
program meeting to discuss WIDS, etc.

i. Other topics

A. Stone initiated a brief discussion regarding mission planning
guidance for fiscal year 2001.

6. Schedule next meeting

The next meeting was scheduled for March 4, 1999, at the Federal
Building in Richland, Washington.



Attachment 3

Attendance List

Meeting Title: 300 Area BWHC Facility Transition General Topics
Project lManagers Meeting

January 13, 1999
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Attachment 4

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

January 13, 1999
9:30 a.m. to 10:30 a.m.

Ecology 300 Area Project Management
and

300 Area Project Phone List

January 13, 1999
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January 13, 1999

300 Area Proiect Phone List

Anderson-Moore, Michelle 327 Building/Budget Support 736-5714 MAND461@ecy.wa.gov
Davis, Greta 325 & 305-B/WATS 736-3025 GDAV461@ecy.wa.gov
Hensley, Jerry Air permitting/NOCs 736-3017 JHEN461@ecy.wa.gov
Huckaby, Alisa 324 Building/Reg. Support 736-3034 AHUC461@ecy.wa.gov
Jackson, Zelma Hydrogeology Support 736-3024 ZJAC461@ecy.wa.gov
Masterson-Heggen, Tina EPA Coordination 736-5701 TMAS461@ecy.wa.gov
McManus, Elizabeth Regulatory Support 360/407-6524 EMCM461@ecy.wa.gov
Ruud, Laura Inspector 736-5715 LRUS461@ecy.wa.gov
Skurla, Steve Closure/Permit Oversight 736-3011 SSKU461@ecy.wa.gov
Speed, Bob PI Support 736-3037 BSPE461@ecy.wa.gov
Stone, Alex Project Manager 736-3018 ALST461@ecy.wa.gov

542-3366 (pager)
Stuart, Clint Engineering Support 736-3010 CSTU461@ecy.wa.gov
Wallace, Jeanne 303-K/Chem. Support 736-3019 JEWA461@ecy.wa.gov
Wilson, Bob Inspector 736-3031 BOW1461@ecy.wa.gov
Wooley, Ted UST Closures 736-3012 TWOO461@ecy.wa.gov



Attachment 5

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

January 13, 1999
9:30 a.m. to 10:30 a.m.

PATH FORWARD

January 11, 1998



PATHFORWARD
1/11/98

327 Legacy waste
Bucket Status

Total B C D
Cell

E F G I Upper

Serf

Total Buckets 167 26 0 12 19 I 3 6 0 2 41 57

Ready to Load CLD 7 1 6

- LLD 22 21 0 1 0 0 0 0 0 0 0

Need Verified 62 0 0 4 0 0 0 0 0 0 21 37

NeedDose 130 0 0 1 19 1 3 6 0 2 41 57

Found 35 buckets in lower-SERF cell without inventory sheets (WIS), 2 inventory sheets did not have buckets. A
complete physical inventory of the lower & upper SERF cell has been completed on 1/6/99 (this was the last area -
to be completed). The total scope to verify is now listed in the above table.

327 L g______ SNF Legacy Waste327 Legacy Waste Buckets CLDrums LLDrums Buckets CLDnuns LLDrums
Drum Status I

Loaded 0 0 0 36 7 1
NDA complete 0 0 0 0 0# 1
Ready to Ship 0 0 0 0 0 0
Shipped 0 0 0 0 0 0

# NDA equipment failed need to redo



Attachment 6

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

January 13, 1999
9:30 a.m. to 10:30 a.m.

327 Legacy Waste Bucket Verification Plan for FY1999



327 Legacy Waste Bucket Verification Plan
for FY1999

History
The initial 327 waste bucket verification plan required the physical opening and verification that the bucket Waste Inventory
Sheets (WIS) matched the actual contents of each bucket lidded prior to November 1, 1996. Waste Management Hanford
personnel would perform the verification activity with the 327 Building hot cell technicians removing the contents of each
bucket, verifying each item, returning the contents back to the bucket and re-lidding the bucket. In addition, a five percent
sampling of each bucket lidded after November 1996 would also be verified in the same manner. This plan of action was
communicated to the Department of Ecology during the monthly Project Managers Meeting (PMM) on 4/2/98 and again on
517/981

During FY1998 Legacy Waste Bucket processing to support PA 5.2.1, 127 pre Nov 1, 1996 buckets and 36 post Nov 1, 1996
buckets were verified. This represented 43 percent of the pre Nov 1, 1996 buckets (296) and 30 percent of the post Nov 1,
1996 buckets (119) lidded to date. The verification process found no discrepancies with the physical contents and the Waste
Inventory Sheets (WIS). Only one item of a prohibited nature for this waste stream was found, flash light battery and light
bulb. These items were not prohibited when placed in the bucket. Three other buckets have been placed on hold due to
concerns of residual material left on emptied capsule tubing. Again. those items would have been identified as suspct, in
need of physical verification, by a review of the Waste Inventory Sheets (WIS)

Proposed Plan Modification
The following verification actions are proposed for the approximately 150 remaining pre Nov 1, 1996 buckets:

WMNW complete a review of each Waste Inventory Sheet for each pre Nov 1, 1996 bucket that has not been verified,
* WMNW Identify any pre Nov 1, 1996 bucket that has suspect contents or the description of contents is incomplete for

designating the waste category properly,
* WMINW and BWHC personnel complete a physical verification for any buckets identified, and
* Verify additional buckets until a minimum of 20 percent of the pre Nov 1, 1996 buckets that had not under gone

verification as of October 1, 1998 are verified.
* Ensure that a representative sample is obtained from each generating location (hot cells A thru H and SERF cells)

Justification
* The buckets verified to date have found no discrepancies with the physical contents and the Waste Inventory Sheets

(WIS) which should allow reducing the percentage requiring verification.
* Significant savings of time, manpower and wear on equipment can be accomplished.

In order to verify- approximately 20 buckets the following resources are utilized:
* 3-4 327 Building hot cell technicians & 1 Waste Management person for a complete day to open and examine the

buckets,
* 3-4 327 Building hot cell technicians & 1 RCT for 1-2 days to transfer and move buckets to the verification location,
* Change out and repair of a manipulator (verification is very hard on the manipulator when opening, prying and

recompacting the waste back into the bucket),
* The time and money savings can be applied to cell clean out and loading the remaining legacy waste buckets into

drums for removal from the 327 building.

Modified Verification Plan Concurrence
BWHC Approval:

Signature Da,:

327 Projects Manager D. S. Takasumi CO J ty i2. I

324/327 Projects S. H. Noton <-14 A/

WMNW Concurrence: G. C. Triner 
/Z

(PES Cointtec Chaima)

Dave Rasmussen notes and mleeting minutes



Attachment 7

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

January 13, 1999
9:30 a.m. to 10:30 a.m.

Letter: G. H. Sanders, RL to M. A. Wilson, Ecology, and D. Sherwood, EPA,
Completion of Hanford Federal Facility Agreement and Consent Order (TPA)
Milestone M-92-04, "Complete Transfer of all 300 Area Cesium
(Cs)/Strontium(Sr) to Waste Encapsulation and Storage Facility (WESF)
and/or an Approved Storage Location" dated December 21, 1998



Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

99-TPD-059 DEC 211998

Mr. Michael A. Wilson, Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Mr. Douglas Sherwood
Hanford Program Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TPA) MILESTONE M-92-04, "COMPLETE TRANSFER OF ALL 300 AREA
CESIUM (Cs)/STRONTIUM (Sr) TO WASTE ENCAPSULATION AND STORAGE
FACILITY (WESF) AND/OR AN APPROVED STORAGE LOCATION".

This letter provides notification of completion of TPA milestone M-92-04, the transfer of all 300
Area Cs/Sr material to WESF. The Project Management Plan (PMP) for WESF 137Cs and 90Sr
Capsule Storage (HNF-SD-WM-PMP-025) summarizes the location and quantity of Cs and Sr
stored in the WESF pool cells and the 300 Area. All referenced Cs material stored in the 300
Area was transferred to WESF on September 28, 1998. The PM did not identify any Sr
material stored in the 300 Area, therefore this Cs transfer fulfilled the requirements for comple-
tion of TPA Milestone M-92-04, "Complete Transfer of all 300 Area Cs/Sr to WESF and/or
approved storage location," before the TPA milestone date of December 1998.

If you have any questions or require further information, please call David T. Evans, WESF
Program Manager, on (509) 373-9278.

4Sincerely,4

George H. Sanders, Administrator
TPD:DTE Hanford Tri-Party Agreement

cc: Please see distribution sheet attached



Distribution:

E. J. Bitten BWHC L1-02 *
R. C. Bowman W0H H6-24 *
B. L. Charboneau RL L1-05 *
C. E. Clark RL A5-15 *
M. DeLeon FDH N1-26 *
L. A. Dietz BHI HO-20
R. L. Guillen RL LL-03 *
A. M. Hopkins FDH L5-65 *
D. C. Langstaff RL L5-65 *
L. J. Liminski LMH H8-71
T. K. Masterson-Heggen Ecology B5-lB *
E. M. Mattlin RL AS-15 *
E. J. Palmos RL R3-78 *
J. K. Perry FDH H6-23 *
S. M. Price FDH H6-23 *
A. L. Prignano W1H H6-24
D. E. Rasmussen BWHC L1-04
J. G. Riddelle BWHC L1-02 *
S. J. Skurla Ecology B5-18 *
A. B. Stone Ecology B5-18
D. W. Templeton RL L5-65
J. J. Wallace Ecology B5-18
M. S. Wright BWHC L1-02 *

ADMINISTRATIVE RECORD (two copies): 300 Area BWHC General Topics
Project Managers' Meeting, (S-3-4) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford
Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.

* electronic copy only


